
Field Note Record
Contract No. Station Mile/Line: Staked by Date
9519 n/a n/a n/a

Calculated by Date Work Started Date Work Completed  Date

E. Knudson 8/16/2021

Inspector Date Reviewed by Date
n/a n/a

Checked by Date Materials Mgr. Date Materials

Dean A. Long 8/18/2021 n/a No

Item 10
CRS-2P Cost Price Adjustment

The current binder cost for Eastern Washington is $517.50.

This results in a payment of $11,423.53

See attached for additional information.

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
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Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0010 CRS-2P COST PRICE 
ADJUSTMENT 

13 8/5/21 CAL
C

11,42... 360 EK 8/18/21 11
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BASE  COST $392.50
UPPER THRESHOLD $412.13 Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
LOWER THRESHOLD $372.88

CURRENT REFERENCE COST $517.50
ELIGIBLE BID ITEM UOM Qty This Est.

Bid Opening Date 2/12/20
Base Cost: 1/16 to 1/31/20 - $392.50

9 Emulsified Asphalt CRS-2P  Ton (Q) 166.79

Monthly CRS-2P Cost Payment/Credit $11,423.53

$517.50 - $412.13 = $105.37 x 166.79 = $17,574.66 x 0.65 = $11,423.53

Note:
Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.

http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf
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    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 08/13/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 10:15:31
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   1

    PAYEE: INTERSTATE CONCRETE & ASPHALT
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9519      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   11         WORK DONE TO 08-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  112.0
                            PROJECT DESCRIPTION BITUMINOUS SURFACE TREATMENT, REMOVING E
                                                SR 012  MP   0.00 TO   0.00

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      009   EMULSIFIED ASPHALT CRS-2P

            01           $500.0000   TON                    112.10                                  113.84
                                                        $56,050.00                              $56,920.00

            02                                               69.70                                   70.65
                                                        $34,850.00                              $35,325.00

            13                                              164.50              166.79              166.79
                                                        $82,250.00          $83,395.00          $83,395.00

            17                                                3.60                                    4.50
                                                         $1,800.00                               $2,250.00

            18                                              178.30              129.69-             174.22
                                                        $89,150.00          $64,845.00-         $87,110.00

            19                                               41.50                                   45.86
                                                        $20,750.00                              $22,930.00

            20                                               54.50                                   58.97
                                                        $27,250.00                              $29,485.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  101.70% OF PLANNED)             624.20               37.10              634.83
                                                       $312,100.00          $18,550.00         $317,415.00

      010   CRS-2P COST PRICE ADJUSTMENT

            01        $25,800.0000   CALC                $4,629.99                               $5,762.06

            02                                           $2,880.00                               $3,575.99

            13                                           $6,800.00                                   $0.00

            17                                             $150.00                                 $122.18

            18                                           $7,370.00           $6,564.32-          $5,024.80

            19                                           $1,720.01                               $2,321.23


